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Site Name Owner Location Lat/Long Size Contamination 

Issues

2008 Planned 2008 Complete 2009 Planned 2009 Complete 2010 Planned 2010 Complete 2011 Planned 2011 Complete 2012 Planned 2012 Complete 2013 Planned 2013 Complete 2014 Planned 2014 Complete 2015 Planned 2015 Complete Suitability for Use Institution

al Controls
Sand Point KBIC Trust Land US-41 Baraga 46.7890167 

88.458767

45 Acres Mine scarred 

land

Revegetation None Revegetation               

Additional Soil Cap

Site Preparation for 

Revegetation

Revegetation w/ 

Native Plants            

Additional Soil Cap

Revegetation w/ Native 

Plants

Additional Revegetation 

w/ Native Plants          

Invasive Species Control           

Additional Soil Cap

Additional Revegetation 

w/ Native Plants          

Invasive Species Control            

Additional Soil Cap

Additional Revegetation 

w/ Native Plants          

Invasive Species Control

Additional Revegetation 

w/ Native Plants          

Invasive Species Control

Additional Revegetation 

w/ Native Plants          

Invasive Species Control

Additional Revegetation 

w/ Native Plants          

Invasive Species Control

Additional Revegetation 

w/ Native Plants          

Invasive Species Control

Restricted use due to 

presence of stamp 

sands. No groundwater 

use allowed.

None

Draper Lakeshore KBIC 619 US-41, Baraga 46.772567 

88.4910167

Approximately 

1 Acre

Petroleum Phase II 

Environmental Site 

Assessment (ESA)

None Phase II 

Environmental Site 

Assessment (ESA)

Conducted June 23 - August 

4, 2009

Groundwater 

Sampling

None Groundwater 

Sampling

Conducted May 24-25, 

2011

Mud Lakes KBIC Trust Land Old US-41/Mission Road 

Baraga

46.82269 

88.48384

15 Acres Hazardous 

substances

Phase I ESA Completed March 

10, 2008

Phase II ESA Conducted July 21-22, 2009 Invasive Species 

Control

Invasive Species Control Invasive Species 

Control

Invasive Species Control Invasive Species Control Invasive Species Control Open Dump Clean Up      

Invasive Species Control

Invasive Species Control Open Dump Clean Up Invasive Species Control                            

Open Dump Cleanup 

October 28, 2014

Invasive Species Control

Johnson Road Dump KBIC Trust Land South Johnson Road, 

L'Anse 

46.808983 

88.404083

30 Acres Hazardous 

substances

Phase I ESA Completed July 17, 

2008

Phase II ESA Conducted May 27, 2009 Open Dump Clean Up None Open Dump Clean Up Open Dump Cleanup 

October 20, 2014

Hazardous 

substances &

Phase I ESA Draft October 22, 

2008

Petroleum Initial Phase II ESA Conducted October 

28-30, 2008

Tailer Road KBIC Alloted & 

Trust

Tailer Road, L'Anse 46.7859 

88.428383

40 Acres Hazardous 

substances

None None Phase I ESA & 

Phase II ESA

Phase I-Draft October 8, 

2009 Phase II- November 12, 

2009

Additional Phase II 

ESA

Phase I - January 14, 2010 

Asbestos Inspection- August 

9, 2010

Open Dump Clean Up None Asbestos Removal & 

Open Dump Clean Up

Asbestos Removal-

September 15, 2014            

Open Dump Clean Up-

September 16, 2014

Bear Track KBIC Alloted & 

Trust

Bear Track, L'Anse 46.7902 

88.41713

80 Acres Petroleum & 

Hazardous 

Substances

None None None None Phase I ESA & 

Phase II ESA

Phase I-May 11, 2010       

Phase II-June 7, 2010

Open Dump Clean Up None Open Dump Clean Up Open Dump Cleanup 

October 21, 2014

Lindemann Road KBIC Trust Land 14444 Lindemann Road, 

Baraga

46.80053 

88.4899

0.57 Acres Hazardous 

Substances

None None Phase I ESA & 

Phase II ESA

Phase I- August 21, 2009 

Phase II- September 16, 

2009

Open Dump Clean Up None Open Dump Clean Up Open Dump Clean Up-

October 9, 2014

Ben Road KBIC Trust Land Ben Road, Baraga 46.7976 

88.4933

5 Acres Petroleum & 

Hazardous 

Substances

None None None None Phase I ESA None Phase I ESA None Phase I ESA & Phase II 

ESA

Phase I-June 28, 2012  

Phase II-August 2, 2012

Open Dump Clean Up None Open Dump Clean Up Open Dump Clean Up-

October 9, 2014

Beartown Road #2 KBIC Alloted & 

Trust

Beartown Road, Baraga 46.8116167 

88.5195

10 Acres Petroleum & 

Hazardous 

Substances

None None None None Phase I ESA None Phase I & Phase II 

ESA

Phase I- May 12, 2011 

Phase II- August 17, 2011

Open Dump Clean Up None Open Dump Clean Up Open Dump Clean Up-

October 9, 2014

Assinnins Road KBIC Trust Land 14791 Assinnins Road, 

Baraga

46.806 

88.472267

15 Acres Petroleum & 

Hazardous 

Substances

None None Phase I ESA None Phase I & Phase II 

ESA

Phase I- May 13, 2010 

Phase II- August 17, 2010

Additional Phase II ESA 

Work (tank investigation)

None Open Dump Clean Up None Asbestos Removal & 

Open Dump Clean Up

Asbestos Removal-

September 15, 2014            

Open Dump Clean Up-

October 28, 2014

Rantanen-Herman 

Trailer

KBIC Trust Land 19851 Herman Road, 

L'Anse

46.68737861 

88.38990287

0.5 Acres Petroleum & 

Hazardous 

Substances

None None Phase I ESA None Phase II ESA Phase I - July 9, 2010     

Phase II- August 12 2010

Beartown Raod #6 KBIC Beartown Road, Baraga 46.85173 

88.5090167

Part of 82 

Acre parcel

Petroleum & 

Hazardous 

Substances

None None None None Phase I ESA & 

Phase II ESA

Phase I - May 13, 2011 

Phase II- no further action

Open Dump Clean Up None Open Dump Clean Up Open Dump Clean Up-

October 9, 2014

Pikes Peak Carcass KBIC Pikes Peak Road, 

L'Anse

46.822967 

88.36823

80 Acres Petroleum & 

Hazardous 

Substances

None None None None Phase I ESA & 

Phase II ESA

Phase I- September 1, 2010 

Phase II- October 20, 2010

Open Dump Clean Up None Open Dump Clean Up Open Dump Cleanup 

October 20, 2014

Groundwater 

Sampling

Conducted May 24-25, 

2011

Power Dam Junkyard US-41/Power Dam Road 

L'Anse

Additional Phase II 

ESA Work

Conducted October 30 & 

November 9, 2009

Groundwater 

Sampling

Response Activities Planned & Completed

KBIC Trust Land 46.739373 

88.43246626

28 Acres None


